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1.0 INTRODUCTION

The U.S. Environmental Protection Agency (EPA) and HWashington State
Department of Ecology (Ecology) recommended that the U.S. Department of Energy
(DOE) prepare an expedited response action (ERA) for the Sodium Dichromate
Barrel Landfill (Appendix A). The ERA lead regulatory agency is Ecology and
EPA is the support agency. The ERA classification is non-time critical. It
will follow the applicable sections of 40 CFR 300, Subpart E (EPA 1990), the
Hanford Federal Facility Agreement and Consent Order (Part 3, Article XIII,
Section 38) (Ecology et al. 1991), the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980 (CERCLA), the Resource Conservation
and Recovery Act of 1976 (RCRA), and the State of Washington Model Toxics
Control Act (MTCA).

A non-time-critical ERA proposal includes preparation of an engineering
evaluation and cost analysis (EE/CA) section. The EE/CA is a rapid, focused
evaluation of available technologies using specific screening factors to
assess feasibility, appropriateness, and cost.

The ERA Proposal will undergo a parallel review process with
Westinghouse Hanford Company (WHC), DOE-RL, EPA, Ecology, and a 30-day public
comment period. This will occur at the same time. Ecology and EPA will issue
an Action Agreement Memorandum after comment resolution. The memorandum will
authorize implementation of the ERA proposai's recommended alternative.

The ERA goal is to reduce the potential for any contaminant migration
from the landfill to the soil coTumn, groundwater, and Columbia River. Since
the Tandfill is the only waste site within the operable unit, the ERA will
present a final remediation of the 100-IU-4 operable unit.

2.0 SITE DESCRIPTION

2.1 LOCATION AND PHYSICAL DESCRIPTION

The Sodium Dichromate Barrel Disposal Site was used in 1945 for disposal
of crushed barreis. The site Tocation is the sole waste site within the
100-1U-4 Operable Unit (Figure 1).

Historical documentation for the site (site dimensions, usage, and waste
volume) is not available. The Waste Information Data System (WIDS 1992)
assumes that the crushed barrels contained 1% residual sodium dichromate at
burial time and that only buried crushed barrels are at the site. Burial
depth is shallow since visual inspection finds numerous barreil debris on the
surface (Table 1 and Figure 2).
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Sodium Dichromate Barrel Landfill Site Map.

Figure 1.
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Table 1. Surface Debris Location.

L2

Site Location Debris_type
A 26 ft NNW of NS40 E68B0 and 16 ft SSW of | Homestead (Wire, stove pipe)
N580 E680
B 8 ft WNW of NB20 ET60 Barrel\uwire
C 22 ft W of N860 ESOO0 Wire
D 23 ft & 34 ft NNE of N900 E720 /7 25 ft Barrels (2)
and 36 ft SSW of N940 E780
23 ft - 30 ft W of Barrels Screen wire
32 ft N of Barrels Wire
£ 17 ft E of N940 EB&0 Barrel (along roadway)
F 40 ft E of N1060 EB00 Wire in roadway
G 31 ft WNW of N1050 ES00 & 13 ft WSW of Wire
N1050 E760
H 28 ft NNE of N1020 E740 Homestead
| N80 E700 Barrels (2}
10 ft E of N980 E729 Yire
] N1020 EAY0 ~ 23 ft radius arourd Homestead (scattered)
coordinate point
K N1060 E700 ~ 12 ft radius around Barrel\homestead
coordinate point
L N1060 ES70 Barrel
24 £t NNW of N1060 E670 Barrel
M 11 ft 8 of N1060 E630 Homes tead
N 10 ft NNE of N110Q E760 Homes tead
0 N1140 ES80 (all within a rectangular Barrels (5) distances referenced to
area 14 ft N of pts. N1140 E690 and N1140 E6BD: & ft N, (2) 14 ft NNE,
N1140 E660 6 ft WNW, and 14 ft WNW
[ 17 _ft N of Ni140 Eé40 Barrels (23
Q Along N1180 Line starting at E650 to Barrel
E&T0
28 ft NNE of N1180 E570 Barret
R 12 ft S of N1220_E&30 Barrel/homestead
S 12 ft and 22 ft S of H1260 E&90 Barrels (2)
T 9 ft N of H1260 E650 Barrel
on N1260 line between ES50 and E640 Barrel
& ft N of N1260 E&40 Barrel
u 10 ft S of N1300 E&80 (between E670 and | Wire
ES80)
v 18 ft SSE of N1300 ES40 Wire/homestead
L 12 £t NNW of N1300 E720 Barrel/homestead
X on Hi740 line, 15 ft W of ES80 Barrel
on 1740 line, 12 ft W of E540 Wire
14 £t N of N1740 E&00 Hire
Y On N1820 line 18 ft E of E500 Barrel lid ¢?) homestead/wire
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Surface Debris Grid Location.

Figure 2.
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The site is Tocated in a small depression (Figure 3) between the 100 D
and H areas. The site is a rectangular shape about 1,500 ft Tong by 300 ft
wide. The immediate area surrounding the site still shows evidence (field
rows) of the original agricultural use. The site is bounded by a fence line
along the top of the east sTope, a paved road to the south, and an old farm
road to the north. The site contains homestead surface debris; e.g., barbed
wire, fencing wire, stove pipe, and tin cans.

Chromium (Cr) exists as a contaminate in the 100-HR-3 Operable Unit area
groundwater. This site is not the suspected source. Groundwater samples from
the site's monitoring well (699-93-46, Figure 2) adjacent to the site do not
report detectable levels of Cr. The groundwater depth is about 29 ft. The
100-HR-3 Groundwater Operable Unit beneath the area has identified Cr as a
contaminate of concern. While the empty drums were disposed at the landfill,
the site is not considered to he the groundwater contamination source.
Groundwater analysis shows total Cr levels less than 5 ppm.

Site radiation surveys indicate that radiation Tevels are not in excess
of the natural background levels.

The site contains many bare patches (most in circular shape with
diameters from about 1 ft to 10 ft) surrounded by healthy cheat grass.
A Hanford Site survey (Figure 4) identified areas containing this natural
phenomena. It is not related to the site disposal activities.

2.2 CHARACTERIZATION ACTIVITIES

Site characterization activities included two geophysical nonintrusive
ground-penetrating radar [GPR] and electromagnetic induction [EMI}) surveys,
surface debris collection, sampie trenches, sample pit, and soil sampling.

The original geophysical survey (Figures 5 and 6) identified many
subsurface anomalous zones. The survey identified the need to remove the
surface debris (about 41 barrels and homestead objects) which interfered with
the survey (Figure 7 and 8) and resurvey. Field screening and offsite
laboratory analysis sample collection occurred during surface debris cleanup.

The follow-up geophysical survey (Figures 9 and 10) provided more
detail, clearer anomaly deiineation, and the detection of several additional
anomalies.

The surveys identified eight Targe anomalous areas. The major anomalies
are within four distinct areas located between N900 and N1300 (Figure 10).
These anomaly areas appear to start 1 to 3 ft below the surface. Throughout
the site are many isolated anomalies. The surveys interpreted most of these
anomalies as metallic debris.

Four additional areas were identified in the site's northern portion
(Figure 6). Three appear to be from shallow metallic debris and the other is
a buried "trough-1ike" feature. These four areas are probably from past
farming activities.
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Based on the survey results, two sample trenches and one sample pit
(Figure 11) were dug to confirm the survey findings. A crushed drum with the
wording "SODIUM DICHROMATE CRYSTALS" still legible was discovered in Trench 2.
Crushed drums exists to a depth of about 6.5 ft in both trenches. The sample
pit confirmed an anomaly as a shelf of hard packed cobble and sand that
extends below the 7-ft pit depth.

2.3 CONTAMINANTS OF CONCERN

The contaminates of concern are Cr and chromium+6 (Cr+6). The
assumption (WIDS 1992) is that the disposed drums contained 1% by volume
residual sodium dichromate.

2.3.1 Background Data

Historical documentation for the site (site dimensions, usage, and waste
volume) is not available. WIDS (1992) assumes that the crushed barrels
contained 1% residual sodium dichromate at burial time and that only buried
crushed barrels are at the site.

2.3.2 Soil Sample Data

Soil samples were collected from the surface, two test trenches, and one
test pit (Appendix B). During surface debris cleanup, surface samples were
obtained for analysis. The test trench sampling occurred at the surface and
various depths to the trench bottom (about 7 ft deep). The sample pit
sampling was at the bottom since this anomaly turned out to be a natural
geologic formation.

The samples were either field screened for Cr+6 and total Cr or sent to
an offsite Taboratory for analysis. Offsite laboratory analysis was for Cr+6,
Cr, and gamma emitting radionuclides. Appendix B provides a summary of the
sample data.

Samples were field surveyed for radiation. The field instruments did
not detect any radiation Tevels in excess of natural background radiation
levels. These surveys and the gamma spectrum results confirm the
determination that the site contains no manmade radionuclide contamination.

The field screening results show barely detectable Cr+6 levels.
Levels detected are less than 5 ppm.

3.0 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

Section 7.5 of the Action Plan in the Hanford Federal Facility Agreement
and Consent Order (Ecology et al. 1991) contains the basic description of
applicable or relevant and appropriate requirements (ARAR).

14 .



Trench 1——

0 40 80 Feet
L1 |

Figure 11.

WHC-SD-EN-AP-112, Rev. 1

[=]
g g .
[’
g
3
=
T
o_ | e
4 Trench 1:
= N10C0 EB10 to N1050 EB10
Trench 2:
N1220 E700 to N1220 E750

= Pit:
0 N1100 E750
=z
= .
= ——Tranch 2

1

] .— Well 699-93—45

8 [T
= =N
= T~ it
3
g
o
2
=z
S

Sample Trenches and Pit Locations.

»

15



WHC-SD-EN-AP-112, Rev. 1

There are no applicable federal cleanup standards or chemical-specific
ARARs for compounds in soil (hazardous or radigactive) except the EPA
standards for lead and radium. Washington State Regulations (WAC 173-340)
provide soil cleanup standards.

This waste site contains only one known hazardous substance (Cr).
Therefore, the Model Toxics Control Act (MTCA) Method A cleanup level applies
(WAC 173-340-740). "Under Method A, cleanup levels for hazardous substances
are established at concentrations at Jeast as stringent as concentrations
specified in applicable state and federal laws and Tables 1, 2, or 3"

(WAC 173-740-700). Table 1 contains the cleanup level for water which for Cr
is 50.0 pg/L. Table 2 lists the cleanup Tevel for soil which for Cr is

"100 mg/kg or 100 ppm (CAS no. 7440-47-3)" for resuspended dust inhalation.
Table 3 Tists the Cr cleanup Tevels for industrial soil at 500 mg/kg {or

500 ppm) for inhalation exposure.

4.0 EVALUATION OF REMEDIAL ALTERNATIVES

After receiving direction to develop an ERA proposal, WHC rated
appropriate clean up alternatives for a timely ERA implementation. The Sodium
Dichromate ERA is a non-time-critical response action per EPA determination.
This requires an EE/CA (FR Vol. 55, No. 46/March 8, 1990 page 8843; Title 40,
Code of Federal Regulations, Subpart E 300.415). The EE/CA is similar to a
focused feasibility study. It considers ARAR, protection of the environment
and human health, timeliness, effectiveness, and cost to select a preferred
alternative.

Selecting a preferred alternative is a two-phased process. The first
phase is initial screening of potential clean up activities against the
criteria of timeliness and environmental protection. The second phase
evaluates the alternatives that pass the screening against additional criteria
to select a preferred method to perform the ERA. The second criteria set
includes technical feasibility and reliability, administrative and managerial
feasibility, and cost. .

Technical feasibility and reliability criteria eliminates innovative,
conceptual, and emerging clean up technologies from being considered. These
require further development and do not have a proven record for the
application under consideration. This criterion also includes the degree of
environmental protection and potential for impacting the record of decision
(ROD).

Administrative and managerial feasibility focuses on the ability to
perform a cleanup activity and includes equipment, permits, and public
acceptance. The EPA and Ecology involvement in this ERA process has been
continuous since March 1992,

The cost criterion, while an important factor in the overall evaTuation,
is not the most significant criterion for selecting the preferred cleanup
activity. While controlling cost is important, protecting the environment and
public health in a timely manner is more important.

16
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5.0 REMEDIAL ALTERNATIVES

Alternatives were developed that met the intent of the ERA guidance
which directs consideration of a no-action alternative in addition to any
other proposed alternatives.

§.1 NO-ACTION ALTERNATIVE

The no-action alternative is a practical alternative. A1l sample
analysis results (Appendix B) are well below the MTCA Residential Soil Cleanup
Cr standard of 100 ppm. There is no danger to the public health or
environment from contaminants at the site. The observed drum conditions in
the sample trenches, geophysical survey resuits, and the sample results
indicate that no additional effort is required to justify this alternative.
A1l area maps would have a note added that the site contained buried crushed
sodium dichromate drums and Cr and Cr+6 levels are within background levels.
Reseeding the disturbed sample areas should be done. '

5.2 SAMPLE ALL ANCMALIES

The purpose of sampling all anomalies {about 144) is to further confirm
that the site contains no regulated hazardous waste. This alternative assumes
that the existing sampling data (Appendix B) is accurate for the site but is
not sufficient for the EPA and Ecology to make a decision that no further
action is needed. The debris type will be visually identified at each anomaly
location. If the anomaly is homestead debris, no sample collection will
occur. If the anomaly is a crushed drum(s), sample collection will be for
field screening and offsite laboratory analysis.

Sample collection will require a small backhoe and water truck for dust
control. All excavated debris will be reburied where found.

When all the analysis results are received and show that the site is.
contaminant free, all area maps will be upgraded. A note will be added that
the site contained buried crushed drums ‘and that Cr and Cr+6 levels are within
background levels. Reseeding of the disturbed sample areas should be done.

5.3 EXCAVATE AND DISPOSE AT CENTRAL LANDFILL

This alternative involves excavation of all anomalies, placing the
debris in dump trucks and disposal at the central landfill. The barrels are
not dangerous waste since the sample results (Appendix B} are at natural
background Tevels. Excavation activities will require a water truck for dust
control. If encountered, cultural resources impact will be mitigated jin
accordance with 36 CFR 800. The estimated excavation volume is 2,450 m°
(3,200 yd®). Sample collection will occur if discolored soil or debris other
than crushed drums or homestead types appear during the excavations. Area
stabilization and reseeding will follow excavation.

17
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6.0 ENGINEERING EVALUATION AND COST ANALYSIS

The EE/CA involves a two-step process that focuses on each of the
alternatives described in Section 5.0 of this proposal. The first step is the
application of two screening factors to the alternatives. The two screening
factors are (1) timeliness and (2) protection of the environment and public
health. The alternatives that satisfy this initial step screening then go
through the Tast step of the screening process. There are three second step
selection criteria: (1) reliability/technical feasibility, (2) administra-
tive/managerial feasibility, and (3) reasonable cost. The alternative that
passes the screening factors and ranks highest among the selection criteria
becomes the preferred remedial alternative for the ERA.

6.1 SCREENING FACTOR EVALUATION

Alternative screening for timeliness involves considering whether it is
practical within the 1-yr ERA time frame. Public health and environment
protection screening uses the National 071 and Hazardous Substances Pollution
Contingency Plan (EPA 1990) requirement to drop options that do not meet.
federal ARARs.

An alternative evaluation for these two screening factors is discussed
below and summarized in Table 2.

Table 2. Evaluation of Remedial Alternatives for Engineering
Evaluation and Cost Analysis Screening Factors.

Alt ti Timeli Screening factors Retained

ernative 1meLIness i

. Pretect public health Protect environment evagz&ion

No Action Required No implementatijon Public health risks do ]Environmental risk do Yes
required not exist, not exist.

sample all Anomalies | Can be implemented Public health risks do |Environmental risk do Yes

within 1 yr

not exist.

not exist.

Excavate and
transport to Central
Landfill

Can be imptemented
within 1 yr

Public health risks
associated with waste
are eliminated.

Environmental risk is
eliminated.

Yes

6.1.1 No-Action

Time is not a factor for the no-action alternative.

6.1.2 Sample all Anomalies

The completion time for this alternative is less than 1 yr. It will ]
provide additional confirmation that no environmental and public health risks
exists. Completion time will be about 4 months, depending on offsite
taboratory response times, after EPA issues an action memorandum. Field
activities will be scheduled to not interfere with Curlew nesting activities.

18
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6.1.3 Excavate and Dispose at Central Landfill

The completion time for this alternative less than 1 yr. Sampling
results show there are no environmental and public health risks at the site.
Field activities will be scheduled to not interfere with Curlew nesting
activities.

6.2 SELECTION CRITERIA EVALUATION

A11 three alternatives met the first step EE/CA screening factors.
Below is the alternative's screening criteria evaluation.

6.2.1 Reliability/Technical Feasibility

The reliability/technical feasibility criterion includes rating the
technology, the alternative effectiveness in achieving the ERA goal, the
alternative's useful 1ife, the operation and maintenance requirements, the
constructibility, the time required, and the environmental impacts as a result
of implementation.

6.2.1.1 No Action Required. The sample results show that all values are well
within Hanford natural background levels (DOE 1992a, 1992b). The Model Toxics
Control Act (MTCA) defines the upper background distribution bound as the 95%
tolerance interval on the 95th percentile of the background distribution. For
Cr, this value is 25 ppm. Note that since this is a statistically determined
number, it is possible to exceed this value and still have natural data or an
uncontaminated condition. There is no danger to the pubiic health or
environment from contaminants at the site. A1l Cr+6 readings are Tess than

5 ppm. The Cr readings are well below the Model A residential cleanup
standards established by the State of Washington at 100 ppm (WAC 173-340-740).
This state standard uses health risks associated with inhalation of
resuspended dust.

Since all sampling results show there is no contamination at the site,
this alternative meets all screening factors and is technically feasible.
This alternative meets the ERA goal. ’

6.2.1.2 Sample all Anomalies. Sampling all anomalies is technically
feasible. This alternative will confirm the characterization sampling results
that no contamination exists.

Environmental impact will be negligible since no contamination exists.
The buried debris will remain at the site.

6.2.1.3 Excavate and Transport to Central Landfill. This alternative is also
technically feasible. It will be very effective in meeting the ERA goal by
removing all potential contamination. Since this alternative removes all
debris, the useful 1ife is indefinite. Operation requirements will exist only
during the debris removal process and site stabilization activities.
Maintenance activities will be for the equipment used during the debris
removal and site stabilization. Cleanup time will be about 6 wk with safe
weather conditions.
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The cleanup activities cannot occur between March and June due to Curlew
nesting activities. There might also be hawk nests in the area that could
restrict activities until Tate August.

Environmental impacts will be excavation dust and equipment exhaust
fumes. A water truck will control the generated dust.

6.2.2 Administrative/Managerial Feasibility

This section describes the administrative and managerial feasibility
implications of all the alternatives.

This criterion involves considering the implications of administrative
and managerial requirements (e.g., permit requirements, transportation needs,
public concerns, and nontechnical aspects of the alternative implementation).
The DOE requires National Environmental Policy Act of 1969 (NEPA)
documentation to perform the removal activities under CERCLA. The specific
NEPA document is referred to as a categorical exclusion (CX) as proposed in
10 CFR 1021 (DOE 1890). The CX is applicable to environmental restoration and
waste management.

6.2.2.1 No Action. This alternative will require area map upgrades noting
that buried crushed barrels exist at the site.

6.2.2.2 Sample all Anomalies. This alternative will require area map
upgrades noting that buried crushed barrels exist at the site.

6.2.2.3 Excavate and Transport to Central Landfill. This alternative will
require an excavation permit and other minor procedure required paperwork.

6.2.3 Reasonable Cost

The reasonable cost criterion evaluates the relative costs of each
alternative. It does not include engineering or administrative expenditures
incurred before implementation of an alternative. Weather conditions or
physical resource restrictions (e.g., equipment failure) are expected to be
the primary sources for ERA completion delays.

6.2.3.1 Expedited Response Action Estimated Cost Estimate for No Action
Alternative. This alternative's cost uses the following assumption.

* Issue an Engineering Change Notice changing all area maps to note
the site’s condition and sites exact coordinates.

Implementation

Engineering Support and Administration $4,000

30% Contingency 1,200
Total _ $5,200
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6.2.3.2 Expedited Response Action Estimated Cost for Sampling A1l Anomalies
Alternative. This alternative's cost estimate uses the following assumptions.
» 144 anomalies sampled. Sampling will consist of about two field
screening and one offsite laboratory sample per anomaly plus QA
splits, doubles, and equipment blanks for a total of about
190 offsite samples.

e Issue an Engineering Change Notice changing all area maps to note
the site's condition.

e Sampler and lab tech hourly rate including overhead is $60.00/hr.
e Backhoe operator hourly rate including overhead is $50.00/hr.
e Field screening material costs per sample is $100.00.

e (Offsite Tab cost is $550.00/sample.

Implementation
Labor $ 36,000
Materials and Supplies 16,000
Analytical Services 104,500
Risk Assessment 45,000
Engineering and Administration 20,000
Subtotal $222,300
30% Contingency $ 66.690
Total $288,990

6.2.3.3 Expedited Response Action Estimated Cost for Excavate and Dispose at
Central Landfill Alternative. This alternative's cost uses the following
assumptions.
e Equipment operator houf]y rate inciuding overhead is $50.00/hr.
o Weather allows safe working conditions.
e Rent three each 40 yd Tegal haul truck and trailer units.

e Mobilization, excavation, reseeding, stabilization,and
demobiiization will require 21 work days.

» Sampler and lab tech hourly rate including overhead is $60.00/hr.
e« Field screening material cost per sample is $100.00.

e Offsite lab cost is $550.00/sample for 20 samples.

* Central Landfill fee is $27.00/yd® for 2,000 yd.
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Implementation
Labor $45,400
Materials and Supplies 5,000
Analytical Services 15,400
Equipment Leasing 18,000
Central Landfill 54,000
Engineering and Administration ) $10,000
Subtotal $147,800
30% Contingency 44,340
Total $192,140

6.3 PREFERRED REMEDIAL ALTERNATIVE

A summary of the evaluation of remedial alternatives for the EE/CA
selection criteria is presented in Table 3. Based on the preliminary
technology screening, screening factors, and selection criteria of the EE/CA,
the preferred alternative for the ERA is to take NO ACTION. The samples
analyzed show that there is no contamination problem. The few disturbed areas
should be reseeded. The area maps will have notes added stating that the area
contains buried crushed drums that present no hazard to the environment and
public.
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Table 3. Evaluation of Remedial Alternatives for Engineering Evaluation and
Cost Analysis Selection Criteria.

Criteria No Action Sample Anomalies Excavate and Haul

RELIABILITY/TECHNICAL FEASIBILITY

Effectiveness Environmental threat does not exist.

Constructibility None NONE NONE

Environmental Impacts None None short-term impacts include
fugitive dust, noise, and
transportation.

Reliability None Nene Proven technology

useful Life Indefinite Indefinite Indefinite

ADMINISTRATIVE/MANAGERIAL FEASIBILITY

Noise and fugitive dust
pose minimal public
nuisance during
activities

Requires health and
safety protection for
activities

DOE NEPA Categorical
exclusion required

Cost Cost $5,200 Cost $288,9%0 Cost $192,140
Under allocated funds Under allocated funds Under allocated funds
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GEO, 1986, Coyote Rapids, Wash., map no. 46119-F5-TF-024, U. S. Geological
Survey, Denver , Colorado

Hazardous Waste Cleanup--Model Toxics Control Act, 1989, Revised Code of
Washington, Chapter 70.105D, Washington State Department of Ecology,
Olympia, Washington.

National Environmental Policy Act of 1962, Public Law 91-190, 83 Stat. 852,
422 USC 4321 et seq.

Resource Conservation and Recovery Act of 1976, Public Law 94-580,
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOQGY |
Mail Stop PV-11 e Olympia, Washington 98504-8711 « (206} 459-6000
. April 30, 1992

Mr. Steven H. Wisness
Hanford Project Manager
U.s. Department of Energy
P.0. Box 550 A5-19
Richland, WA 99352-0550

Re: Expedited Responses Action Planning Proposals

Dear Mr. Wisness:

The Washington Department of Ecology and the U.S. Environmental Protection
Agency have been reviewing the four planning proposals received from you on
April 8.

North Slope landfills

618-11 burial ground

river pipelines

sodium dichromate drum burial site

L B A

All four of the proposals represent significant progress in cleanup action on
the Hanford site. For now, Ecology and EPA recommend that an EE/CA be
prepared immediately for two of the proposals; the sodium dichromate drums and

the North Slope sites.

Ecology and EPA expect to receive two additional planning proposals towards
the end of this month.

» river railroad wash station
r picking acid cribs

From the four sites remaining of the six propesed, Ecology and EPA will select
two more for which EE/CAs will be prepared. Ecology and EPA will then be in
the position of identifying which of the four sites with EE/CAs should be
commenced first, in the context of the limited funds and resources available,.
Al) will be accomplished when such limitations are overcome.

Ecology and EPA have some general comments on the first four planning
proposals, and some specific comments on the two selected. These comments
should be addressed in future planning proposals, as Ecology and EPA do not
wish to delay those currently under consideration. Gaps in these first
proposals should be addressed in the EE/CAs.

Schedule:

- The schedules are drawn out for unnecessarily long durations.

A-1
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Steven H. Wisness
April 30, 1992

Page 2

Cost:

Preparation of the proposal may begin at the start of the
schedule, in parallel with safety documentation ete.

NEPA documentation is not necessary for removal actlons, according
te EPA and USDOJ policy. Any delays for NEPA documentation are
unwarranted.

There are three serial review periods, USDOE, Ecolegy/EPA, and
public. Some of these may be run in parallel. The NCP does not
require a second public review at the end of the process.

Project management costs are exaggerated by the excessive duration
of the projects. 1In one proposal, project management comprises
one half of the total cost. There is no explanation of what will
keep a project engineer fully occuplied and dedicated to each of
the projects for their full duration.

Description:

The likely remedial -alternatives are not described, although the
cost estimate is based on an assumption of a particular
alternative. There is not enough description of the likely
removal alternatives to alleow EPA or Ecology to make a fully
informed approval of the planning proposals. Ecclogy and EPA
would like more description of the alternatives being focused on
prior to granting an approval that would initiate the expenditure
of resources for preparing the EE/CA.

North Slope ERA Planning Proposal

Schedule: .

The schedule extends for 2 years although this looks like one of
the simplest removals on the Hanford site.

Description:

There is no description of what actual remedial work would be
undertaken, notably with respect to soils.

There should be no need to replace fences and signs if the ERA
successfully removes the physical and environmental hazards.

Test pits may be more informative than cone penetrometer tests in
the landfills. Some of the physical hazards could be
contemporanecusly eliminated while the back-hoe is mobilized.

The 2-4-D tanks can not be sampled with a cone penetrometer. The
likely alternative should be excavation of the tanks with direct
sampling to confirm the absence of residual contamination. The
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Steven H. Wisness
April) 30, 1992

Page 3

tanks themselves may not be dangerous waste, pursuant to WAC 173-
303-160.

Scdium Dichromate Barrel Disposal Site ERA Planning Proposal

Schedule:

The schedule extends for 2.5 years although this looks like one of
the simplest removals on the Hanford site.

Cost:

> The neceasity of, and alternatives to the expensive disposal of
the barrels as hazardous waste need to be explored. The proposal
allocates S$500,000 to disposing of the excavated barrels. The
empty barrels may not need to be treated as dangerous waste,
according to WAC 173-303-160. They may be disposed of as solid
waste, or even recycled as scrap.

Description:

There is no description of what actual remedial work would be
undertaken, notably with respect to soils.

The likely remedial alternatives are not described, although the
cost estimate is based on an assumption of a particular
alternative. It is only suggested that removal of drums and
contaminated sediment is the plan. There is no explanation of how
potential contamination in soil will addressed.

Should you have any questions about the ERA progess, please contact either
Steve Cross of Ecology (206) 459-6675 or Douyg Sherwood of EPA (509) 376-9529.

Sincerely,

Paul T. Day

David B. Hilhsen,/ﬁ E.

Hanford Project Manager Hanford Project Manager
EPA Region 10 Department of Ecology
PD:DJ: jw

ce. Dave Nylander, Ecology

B. Stewart, USDOE
T. Veneziano, WHC
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Table B-1.

SAMPLE LOCATION

q
R
S:
T
W
X

N ;W N

1

LC DR C I o I

1

Barrel

Barrels (Composite)
Barrels (Composite)
Barrels (Composite)
Barrels (Composite)

Barrels (Composite)

Barrels (Compesite)
Barrels (Composite)
Barrels {Composite)
Barrels (Composite)
Barrel

Barrel

End of Monitoring Well Pad

Sample Location Table.

50 ft. west of grid point E500 NS00

50 ft. west of grid point E500 N1500

50 ft. north of grid point E640 N2020
50 ft. east of grid point 800 N1500

Trench no.
From N100OQ EGIO0
N1050 E610

Trench no., 2

To

From N1220 E700
N1220 E750

Sample Pit N1180 E750

To

B-2

SAMPLE TYPE

Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6

Field Screening Cr+6
Offsite Lab.

(Included duplicate and

split)

Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6
Field Screening Cr+6

Field Screening Cr+6
4 Barrels (Composite)

BacKground (Offsite Lab)

(Duplicate and Split)

Background (0ffsite lab)
Background (Offsite Lab)
Background (0ffsite lab)

16 Field Screening
Samples Cr+6

7 Offsite Lab. Samples

Trench with Duplicate and

Split.

Qffsite laboratory



WHC-SD-EN-AP-112, Rev.

1

8
& by
Q.
2
8
z
| "
(=]
<4 Trench 1: _
= N1000 E810 to N1050 EB10
Trench 2:
N1220 E700 to N1220 E750
8 Pit:
B N1100 E750
=z
Q
2
= Trench 2
/
Trench 1 _ .- Well 699-93—46
8 o
= =N
= \‘L-~Pu
]
S
=
0 40 80 Fest
11 o
Q
=
2
PJV\092952—B Qg 282982328
IR IR A Ty rn b3

Figure B-2. Sample Trenches and Pit Locations.

B-3



WHC-SD-EN-AP-112, Rev. 1
Table B-2, Sample Results (sheet 1 of 2)

SAMELE No,

* Offsite Lab Gamma Spectrum measuramonts are at background radiation lavals,

B-4

SAMPLE TYPE LOCATION {Fjgura 2 and 11) ANALYSIS RESULT
Chromium+6 Chromium
Surface Soil Samples Collectad 7/16/82 {Cr+6) Cr)
ppm ppM
BO18X7 Cr+6 Flold Screening Site B 0.0 NR
Bo1gXe Cr+8 Fiald Scraening Site D, Composita 0.0 NR
B018YO Cr+8 Flaid Screaning Site I, Compaosite 0.0 NR
BO18Y1 Cr+6 Fioki Screening Site K & L, Composite 0.0 NR
BOt8Y2 Cr+ 6 Flaid Screening Site 0. Composite 0.0 NR
BO18Y3 Cr4+- 8 Fisld Scraening Site P, Compasits 0.0 NR
Botav4 Cr+6 Fisid Scresning Site O, Composite 0.0 NR
BO18YE Cr+8 Finld Scraening Site R, Composite 0.0 NR
BO18YS6 Cr+ 6 Fiald Screening Site S, Composite 0.0 NR
BO18Y7 Cr+85 Flald Scresning Site T, Composite Q.0 NR
BO18Y8 Cr+6 Fiold Scrasning Site W 0.0 NR
BO18Y9 Cr+ 8 Fleld Screening Site X 0.0 NR
BO18ZO Cr+6 Field Screaning Wast of Well Pad, Compotite 0.0 NR
BO1821 OFFSITE Lab Site P NAR 11.60 *
BO18Z2 OFFSITE Lab {Quality Assurance, QA) BO18Z1 Duplicate NR 15.60 *
BO18Z3 OFFSITE Lab {QA) B0O18Z1 Split NR 12,00 *
BO18Z4 OFFSITE Lab (QA} Equipment Blank NR 092 *
Background Surface Sajl Samples Caollested 8/24/92
BO1825 OFFSITE Lab 50 ft. Wast NSOO ES00 <0.50 10.3
B0O182Z6 OFFSITE Lab 50 Ft. Wast N1500 E500 <0.50 11.2
Bo18zZ7 OFFSITE Lab 50 ft. North N2020 ESG0 <0.50 10,4
BO18Z8B OFFSITE Lab 50 ft, East N1500 EBOO <0.50 10.9
BO18Z9 OFFSITE Lab {QA) Duplicate BO1825 <0.50 10.9
B0O1900 OFFSITE Lab (QA) Split BO18Z5 <0,10 12,9
Tast Trench Samples collectsd 9/17/92
BO1901 OFFSITE Lab (QA) Equipment Blank <0.50 0.7 *
BO1802 OFFSITE Lab Tranch 1, South End, 2.5 ft. deep <0.50 121 *
BO1903 OFFSITE Lab {QA} BO1902 Duplicate 1.32 161 *
. BO1904 OFFSITE Lab {QA) BO1902 Split <0.10 18.0
BO1905 QFFSITE Lab Tranch 1, North End, 8 ft. deep <0.50 27.8 *
B0O1906 OFFSITE Lab Trench 2, West End, 7.5 ft. deep <0Q.50 16.3 *
BO1807 OFFSITE Lab Tranch 2, East End, 6 ft. desp <0.60 11.0*
B01908 Cr+ 6 Field Screening Tranch 1, South End, 1.5 ft. deep 0.98 14.4
BO190% Cr+6 Fieid Scrasning Trench 1, South End, 2.5 ft. deep 1.08 111
BO1910 Cr + 6 Field Scresning Tranch 1, South End, 5 ft. deep 2.87 13.8
BO1911 Cr+ & Fiold Screening Trench 1, South End, 6 ft. deap 0.92 10.4
801912 Cr+6 Field Screening Mid-trench 1, 3 ft. dasp 1.83 29.6
B01913 Cr+6 Field Screaning Trench 1, North End, B ft. desp .81 45.1
801914 Cr+ 6 Flald Scresning Tranch 2, Wost End, 3 {t. deap 1.91 38.9
BO19156 Cr+6 Fisld Screaning Trench 2, West End, 7.5 ft. daap 3.73 56.3
BO1316 Cr+ 6 Fleld Screaning Mid-trench 2, 3 ft, deep 15.60 39.9
B01917 Cr + 6 Field Screaning Tranch 2, East End, 6 ft. daep 1.02 10.0
golg18 Cr+ 86 Fisld Scresning Trench 2, East End, 4.5 ft. deep 0.0 11.4



SAMPLE No.

B0O1919 (B01916)
801920 (801914}
BO1921 (801915}
801922 (BD1912)
B0O1923 (BO1913)

801924
Bo1925
B01926
BO1927

SAMPLE TYPE

Cr + 6 Fiold Screening
Cr+8 Fiold Scraening
Cr +6 Flold Screening
Cr+ 6 Flold Scresning
Cr+6 Fleld Scraaning

Tast Pit OFFSITE Lab {QA)
Test Fit OFFSITE Lab

WHC-SD-EN-AP-112, Rev, 1

Tabls B-2. Sample Rasults (shoat 2 of 2}

LOCATION {Figure 2 pnd 13}

Tast Tranch Samplas Collocted 9/24/92
{Repeat of samples B01912 through 801916}

Mid-trench 2, 3 {t. deep

Trench 2, Wast End, 3 {t. deap
Trench 2, Wast End, 7.5 {t. desp
Mid-tranch 1, 3 ft. deap

Tronch 1, North End, 8 ft. deep

Test Pit Samples Collactod 9/24/92

Equipmant Blank
6 {t. deap

Tast Pit OFFSITE Lab {QA} B01825 Duplicate

Test Pit QFFSITE Lab (QA)

BO1925 Split

ANALYSIS RESULT

Chromium+6 Chromlum

{Cr+ 6]

opm

0.87
1.88
0.93
0.87
2.91

<0.60
<0.10
<0,50
<0.50

{Cn)
Ppm

<1.19
<1.20
<1.49
<1.20
<1.20

0.96
4.4

7.0
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